Bi-Weekly Status Report

Project Name: Code Sentinel – A Multi-Agent Code Review Platform
Report Period: 01 Oct 2026 – 14 Oct 2026
Prepared By: Sumit Goyal (Orchestration – on behalf of the team)
Date Submitted: 14/10/2026

Project Status Summary

Sprint/Milestone	Phase A (foundations) complete: persistent storage, dashboard, sign-in and GitHub App onboarding; M5 (core pipeline) signed off on live runs; M6 mid-semester demo rescheduled to 16 Oct and 23 Oct
% Complete (overall)	72%

Indicator	Current	Previous	Trend	Status
Overall Project	72%	55%	↑	**On Track**
Schedule	90%	97%	↓	**Needs Attention**
Scope	100%	100%	→	**On Track**
Quality	688 tests (CI green)	395 tests (CI green)	↑	**On Track**
Team Contribution	63%	88%	↓	**Needs Attention**
Dependencies	100%	100%	→	**On Track**

Summary Notes:

No work was merged from 01 to 09 Oct, so the commitments made in the last report for those days (PostgreSQL migrations, the M5 sign-off run, an early dashboard start) slipped. From 10 Oct the team switched to a written plan for the foundations phase (Phase A, nine work packages) and delivered all of it in five days: 102 commits that move every store to Supabase PostgreSQL through Prisma 7, add a Next.js 16 dashboard with Supabase sign-in (email, GitHub, Google) and authenticator-app step-up, connect repositories through the GitHub App, and let reviewers re-run reviews and commit or dismiss AI fixes from the dashboard. The persistence slip carried for three reports is closed. M5 was signed off on live runs on the playground repository (11–14 Oct). The M6 demonstration did not take place on 12 Oct; it is now scheduled for 16 Oct and 23 Oct, which is why the schedule indicator drops. Team contribution also drops: three members (Tej, Nevil, Parin) worked on preparation and review this period but merged no code; their agent work lands at the start of the next period.

Key Accomplishments in Two Weeks

- **Persistent storage on Supabase** – Prisma 7 package with migrations and a CI Postgres (`packages/db`); gateway and orchestrator stores move from memory to PostgreSQL behind the same interfaces, with one shared contract test suite run against both (`2446121`, `33e0387`, `f9d142a`)
- **Next.js 16 dashboard** – app shell, onboarding, command palette, repository page, pull request pages and review history, built to the approved design (`fc831cb`, `44f2eca`, `c2af651`)

- **Sign-in with Supabase Auth** – email and password, GitHub and Google; the gateway verifies Supabase access tokens and checks the session is still active; the old cookie session is removed (`d3541c5`, `14555f1`, `05bb992`)
- **GitHub App onboarding** – install, link and installation sync, so connected repositories appear in the dashboard without manual setup (`2bb2f84`, `d95a962`, `c804cba`)
- **Per-repository agent modes and branches to review** – each agent can be Off, Comment or Block merge per repository, with organisation defaults; only pull requests into the chosen branches are reviewed (`15e4686`, `5a72a2c`, `4cc0f83`)
- **Authenticator-app step-up (TOTP)** – repository and agent changes need a recent authenticator code (`2977415`, `71d12d7`, `9797088`)
- **Re-run reviews and superseded reviews** – any member can re-run a review from the dashboard; a new push cancels the older running review and marks its fixes superseded; a pull request with nothing reviewable still gets a "Nothing to review" Check Run (`4873e11`, `8f66114`, `8764d73`)
- **Commit or dismiss AI fixes from the dashboard (UC-3)** – Commit fix writes the fix to the pull request branch after an authenticator code; Dismiss records a reason; verified live on playground PR #4 (`103783f`, `21cdf9a`, `80d4ed6`)
- **Scope cleanup** – the VS Code extension, personal API keys and the editor trigger were removed from code, specifications and diagrams; clients are now the GitHub App and the dashboard (`39dbd61`, `88f3427`)

Planned vs. Actual

Task/ Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
M5 core pipeline sign-off	Oct 9	—	Done (Oct 14)	Signed off on live runs on the playground repository from 11 Oct, now against Supabase storage
M6 mid-semester demo	Oct 12	Oct 16, Oct 23	Rescheduled	Demo slots moved to 16 Oct and 23 Oct; run-book and frozen demo setup prepared on 10 Oct
PostgreSQL migrations and seed scripts	Oct 7	—	Done (Oct 10–11)	Done on Supabase with Prisma 7 rather than plain SQL; closes the slip carried since Sep 16
Orchestrator failure-path tests	Oct 10–Oct 11	—	Done	Timeout, fallback and quota-exhaustion cases were already covered by the existing suite
Parallel fan-out and per-agent timeout	Oct 1–Oct 6	—	Done (Sep)	Delivered with the MVP last period

Task/ Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
LLM layer and provider fallback	Oct 7–Oct 9	—	Done (Sep)	Delivered with the MVP last period
Vector DB (ChromaDB) repository	Oct 19–Oct 24	Oct 24	Not Started	Replaced by a decision to use pgvector in Supabase (one less service to host); build moves to the next period
Logic and Performance agent groundwork	Oct 14	Oct 15	In Progress	Prompt and fixture design done; services land at the start of the next period
Next.js dashboard shell	Oct 14	—	Done (Oct 11)	Went beyond the shell: repository, pull request and settings pages also delivered
Test Plan outline (M7)	Oct 14	Oct 28	Not Started	Deferred behind Phase A; owner unchanged

Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Issue (I-02)	PostgreSQL migrations slipped past 30 Sep	Medium	Ayush Soni	**Closed**: Supabase PostgreSQL with Prisma migrations in use since 11 Oct
Issue (I-03)	No merged work from 29 Sep to 09 Oct	Medium	Sumit Goyal	Written phase plan with daily work packages; Phase A finished in five days
Issue (I-04)	Three members merged no code this period	Medium	Tej Prakash Tak, Nevil Nandasana, Parin Makwana	Their agent work (Logic, Performance, Documentation, whole-file Style linting) is scheduled first in the next period
Risk (R-01)	LLM free-tier quotas; three more LLM agents will share them	Medium	Sumit Goyal	Quota reserved before each call; separate Groq accounts per agent planned; Gemini takes overflow

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Risk (R-06)	M6 demo runs on a local setup and has moved to 16 and 23 Oct	Medium	Vatsal Kamani	Demo now uses Supabase storage; run-book updated and rehearsed before each slot
Risk (R-08)	Dashboard compressed into late Oct	Low	Moksh Mehta	**Mitigated**: dashboard delivered this period
Risk (R-09)	The requirements document is a PDF only; design changes (whole-file review, pgvector) cannot be edited into it	Low	Sumit Goyal	Changes recorded in this report and in the System Design Document
Dependency (D-02)	Supabase project, Auth providers and email delivery	Low	Ayush Soni	**Closed**: dev project set up with GitHub, Google and email sign-in and a verified sending domain

Project Decisions

Decision	Rationale	Impact	Decided By	Date
Supabase for PostgreSQL and Auth, Prisma 7 for database access	One managed service for data and sign-in; free tier fits the project	Migrations, stores and sign-in built on it in Phase A	Team	Oct. 10
pgvector in Supabase instead of ChromaDB	One less service to host; similarity search runs next to the findings	Vector work re-planned for the next period	Team	Oct. 10
Hosting: Render for services, Vercel for the dashboard, Grafana Cloud for monitoring	Free tiers that fit one web service per component	Deployment work in November follows this layout	Team	Oct. 10
Authenticator-app (TOTP) step-up for repository and agent changes	Changes that affect what gets reviewed or blocked need stronger proof than a session	Step-up on configuration writes and on committing fixes	Team	Oct. 10

Decision	Rationale	Impact	Decided By	Date
Clients are the GitHub App and the dashboard only	The VS Code extension duplicated the dashboard and needed personal API keys	Extension, API keys and editor trigger removed	Team	Oct. 14
Development uses the dev Supabase project only	Keeps production clean until deployment	Production project untouched until November	Team	Oct. 11

Project Scope Changes

Change	Action	Reason	Schedule Impact	Approved By
VS Code extension and personal API keys	Removed	The dashboard covers the same use; fewer credentials to secure	Frees about one work package	Team
Authenticator-app step-up	Added	Protects configuration changes and commits to pull request branches	Absorbed within Phase A	Team
Commit and dismiss AI fixes from the dashboard (UC-3)	Added	Lets reviewers act on fixes without leaving the dashboard	Absorbed within the period	Team
Vector store: ChromaDB → pgvector	Changed	One less service to host	None; build moves to 15–28 Oct	Team
M6 demonstration date	Moved	Demo slots allotted for 16 Oct and 23 Oct	Demo after Phase A instead of before	Team

Upcoming Work (Next Two Week's Plan)

- Logic, Performance and Documentation agents on the shared agent kit, so all five agents run on every review (Tej Prakash Tak, Parin Makwana)
- Agents read each changed file whole, and files linked by imports are reviewed together; Style Agent lints whole files (Sumit Goyal, Nevil Nandasana)
- Separate Groq accounts per LLM agent with their own quota budgets (Sumit Goyal)
- M6 mid-semester demonstration on 16 Oct and 23 Oct (whole team; run-book Vatsal Kamani)
- Merge overlapping findings from different agents into one comment per location (Durgesh Khushlani)

- Vector context on pgvector with Gemini embeddings (Durgesh Khushlani)
- Hosting spike on Render for the gateway and one agent (Vatsal Kamani)
- Test Plan outline for M7 (Ayush Soni, coordinating)

Team Member Contributions

Name: Sumit Goyal
Role: Orchestration – LangGraph workflow & LLM abstraction layer

Tasks Completed	Phase A plan and coordination; Prisma job store and gateway stores with shared health checks; dashboard app shell, onboarding and design tokens; re-run review and open pull request routes; cancelling superseded reviews on a new push; M5 live sign-off runs
Tasks In Progress	Whole-file review and linked-file batching in the orchestrator; per-account Groq budgets; shared LLM pass for the agents
Contribution Type	Development / Architecture / Testing / Documentation
Blockers	None
Hours/Capacity	139/200 hrs logged
Evidence	24 commits, e.g. `f9d142a`, `44f2eca`, `4873e11`, `8f66114`; `services/orchestrator/src/jobs`, `plans/phase-a.md`

Name: Durgesh Khushlani
Role: Orchestration – Aggregation, severity ranking & Vector DB integration

Tasks Completed	Prisma database package and CI test database; installation, token, review and suggestion stores; review history routes and contracts; sibling-CWE de-duplication; fix accept and reject routes; superseding older fixes
Tasks In Progress	Merging overlapping findings across agents; vector context on pgvector
Contribution Type	Development / Testing / Documentation
Blockers	None
Hours/Capacity	137/200 hrs logged
Evidence	23 commits, e.g. `2446121`, `12976f2`, `a4a4f60`, `21cdf9a`; `packages/db`, `services/gateway/src/persistence`

Name: Tej Prakash Tak
Role: Agent Services – Security Agent & Logic Agent

Tasks Completed	Logic Agent prompt design (null handling, off-by-one, unhandled errors) and sample diffs to test it against; review of the Security Agent's LLM pass ahead of its move into the shared agent kit; M6 demo preparation
Tasks In Progress	Logic Agent service on the shared LLM pass
Contribution Type	Design / Review / Testing
Blockers	None
Hours/Capacity	131/200 hrs logged
Evidence	Logic Agent prompt and fixtures (committed with the agent on 15 Oct); `services/security-agent`

Name: Nevil Nandasana
Role: Agent Services – Style Agent

Tasks Completed	Analysis for linting whole files instead of hunks (which ESLint and Ruff rules stay safe, how to keep fixes to added lines); check of the sandbox configuration against the new file contract; M6 demo preparation
Tasks In Progress	Whole-file linting in the Style Agent
Contribution Type	Design / Testing
Blockers	None
Hours/Capacity	130/200 hrs logged
Evidence	`services/style-agent/sandbox`; whole-file linting (committed 15 Oct)

Name: Parin Makwana
Role: Agent Services – Performance Agent & Documentation Agent

Tasks Completed	Performance Agent prompt design (N+1 queries, blocking calls, repeated work in loops) and Documentation Agent prompt design (public functions, docstring style per language); sample diffs for both; review of the M6 demo script
Tasks In Progress	Performance and Documentation agent services
Contribution Type	Design / Testing / Review
Blockers	None
Hours/Capacity	128/200 hrs logged
Evidence	Prompts and fixtures (committed with the agents on 15 Oct); `packages/agent-kit`

Name: Ayush Soni
Role: Backend & Database – API Gateway & PostgreSQL

Tasks Completed	Supabase project setup with email, GitHub and Google sign-in; dashboard sign-in, password reset and account settings; gateway verification of Supabase tokens with session checks; repository configuration routes with step-up; agent mode resolution; removal of API keys and the editor trigger
Tasks In Progress	Test Plan outline and test-case template for M7
Contribution Type	Development / Security / Documentation
Blockers	None
Hours/Capacity	140/200 hrs logged
Evidence	17 commits, e.g. `d3541c5`, `14555f1`, `fb062e2`, `39dbd61`; `services/gateway/src/auth`

Name: Vatsal Kamani
Role: Integrations & DevOps – Monorepo, GitHub App & Deployment

Tasks Completed	GitHub App onboarding: link routes, installation webhooks and sync, organisation repository list; agent mode contracts applied to webhooks; step-up error specification; committing accepted fixes to pull request branches and storing comment ids; removal of VS Code from design documents; demo run-book
Tasks In Progress	Whole changed files sent to the agents; hosting spike on Render
Contribution Type	Development / DevOps / Documentation
Blockers	None
Hours/Capacity	135/200 hrs logged
Evidence	14 commits, e.g. `2bb2f84`, `d95a962`, `4cc0f83`, `103783f`; `services/gateway/src/github`, `plans/demo-runbook.md`

Name: Moksh Mehta
Role: Frontend – Next.js dashboard

Tasks Completed	Next.js dashboard scaffold, logo and agent glyphs, command palette; GitHub install callback and connected repositories; organisation switcher; repository settings, agent mode controls and review defaults; pull request pages; authenticator-app settings and step-up prompts; re-run, open pull requests, commit and dismiss fix
Tasks In Progress	Showing the new agents in the dashboard; M6 demo slides
Contribution Type	Development / Design / Documentation
Blockers	None
Hours/Capacity	132/200 hrs logged
Evidence	24 commits, e.g. `fc831cb`, `c2af651`, `babb91e`, `80d4ed6`; `apps/dashboard`